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1 Report Summary

This report indicates the progress of each EIS contractor’s BSS FISMA Security Assessment & Authorization (A&A). EIS
requires a “moderate” authorization as defined in FIPS 199, NIST SP 800-60 and GSA Policies and Procedures. The Process
begins with the contractor’s completion of all required documentation, along with security vulnerability and system
compliance scans. Upon GSA’s acceptance of the documentation and security scans, GSA’s Security Assessment Team
conducts a Security A&A Initiation meeting with the contractor. The Initiation meeting officially starts the Security A&A
process in accordance with the EIS contract. It is followed by review and acceptance of the Security Assessment and
Authorization package by GSA, and issuance of the Authority to Operate (ATO) by GSA’s Authorizing Official (AO).

Each EIS contractor must receive an ATO before its system can be put into operation.

2 Contractor BSS FISMA Security Assessment and Authorization
(Summary)

Contractor FISMA Security Assessment & Authorization percent completion reflects contractors’ progress through the five
(5) major milestones.

NOTE: SSP acceptance represents ~70% of the effort.
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3 Contractor BSS FISMA Security Assessment and Authorization Completion Dates
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